ATTACHMENT
AIRLINE TERMINAL PROJECT

TIMELINE
· 2005   

· Airline Terminal Improvement Project initiated with a joint  Council/Boards & Commission workshop

· Formation of the Airline Terminal Project Design Review Subcommittee

· Adoption of Key Issue Policies

· Completion of the Project Criteria Document

· Public Information Program – one public workshop held; stakeholder outreach; presentation made to the City of Goleta; presentations to community groups
· 2006 

· Selection of HNTB as the Project design team

· Schematic design begins

· Council presentation regarding the Project’s Sustainability Program

· Public Information Program – one public workshop held; stakeholder outreach; presentations to community groups; informational insert in newspaper

· 2007

· Project is registered for LEED Certification

· Project is registered for the Savings By Design Program

· Schematic Design complete

· Design Development complete

· Final Design begins
· Planning Commission approved the Project Development Plan and Coastal Development Permit

· ABR Concept review

· Council authorizes staff to complete design and permitting of the Project

