
CITY OF SANTA BARBARA 

 

 
    COUNCIL AGENDA REPORT 

 
 
    

AGENDA DATE:  February 5, 2008 
 
TO:    Mayor and Councilmembers 
 
FROM:   Engineering Division, Public Works Department 
 
SUBJECT:  Notice Of Completion For Marina 4B Renovation 
 
 
RECOMMENDATION:   
 
That Council accept the work completed by Associated Pacific Constructors, Inc. (APCI), 
Contract No. 22,530, for the Marina 4B Renovation Project, Bid No. 3511, located at the 
Santa Barbara City Waterfront, in the final contract amount of $441,554.36, including 
approved changes of $31,555.36, and approve filing of a Notice of Completion. 
 
DISCUSSION: 
 
SCOPE OF WORK 
 
The completed project consisted of reconfiguration of the end-tie at Marina 4B to 
accommodate large vessels (Attachment).  Previously, the end-tie could only 
accommodate two large vessels and the piles were in need of removal.  The addition of 
16 new 24-inch steel piles driven in the harbor allows three vessels to moor and bow 
out to the Federal Channel.  The installation of mooring tackle to tie off the vessels and 
dockside services, such as water and electricity, were also part of this project.  
 
BACKGROUND 
 
On August 14, 2007, Council awarded the project construction contract to APCI in the 
amount of $409,999.  Council also authorized the Public Works Director to approve 
expenditures for extra work in the amount of $41,000.  

 

REVIEWED BY: __________Finance __________Attorney  
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SUMMARY 
 
APCI has completed all work in accordance with the contract plans and specifications.  
Final inspection of the work for acceptance by the City took place on January 2, 2008. 
 
The final contract amount of $441,554.36 is $31,555.36 over the original contract amount 
of $409,999.00.  This difference is due to the issuance of contract change orders in the 
total amount of $31,555.36. 
 
CHANGE ORDERS 
 
The work covered by the change orders consisted of modifications to the pile mooring 
system that would allow vessels to remain in the berths for extended periods without 
adjusting the mooring lines.  
 
The following charts summarize the construction contract authorizations: 
 

CONSTRUCTION CONTRACT FUNDING SUMMARY 
 

  
Base Contract 

 
Change Funds 

 
Total 

Initial Authorization $409,999.00 $41,000.00 $450,999.00

Final Actual Expenditure $409,999.00 $31,555.36 $441,554.36
 
 

TOTAL PROJECT COST SUMMARY 
 

Design (by Contract & City staff)  $  36,280.72

Construction Contract $409,999.00

Construction Change Order costs $  31,555.36

Construction Management/Inspection (by Contract & City staff) $  38,500.00

TOTAL $516,335.08
 

 
Staff recommends that Council accept the work and approve filing of a Notice of 
Completion. 
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SUSTAINABILITY IMPACT: 
 
Those who use these new berths will be bound by conditions that define best 
management practices for boat maintenance and cleaning, solid and liquid waste 
management, sewage pumpout, and petroleum control.  The lease agreement will 
include the Waterfront Department’s standard water and energy efficiency guidelines.  
The Waterfront Department conducted surveys to assess any potential harm to 
sensitive bird species and to prevent the spread of non-native and invasive plant 
species.  The coating materials, which were used for the steel pipe piles to prevent 
corrosion, are certified for drinking water use and are unlikely to leach or impact marine 
biological resources. 
 
ATTACHMENT(S): Marina 4B Vicinity Map 
 
PREPARED BY: Joshua Haggmark, Acting Principal Civil Engineer/LS/mj 
 
SUBMITTED BY: Paul Casey, Acting Public Works Director 

APPROVED BY: City Administrator’s Office 
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