

Plan Santa Barbara
Draft Implementation Program: Phase 1 Schedule

Project Ranking	Project Description	FY12/13 2012-2013¹	FY14 2013-2014	FY15 2014-2015	FY16 2015-2016
1	Housing Element Certification by HCD	X			
2	Historic Resources Element	X			
3	Average Unit Size Density Program	X	X		
4	Non-Residential/Growth Management	X			
5	Zoning and LCP Map Amendments	X	X	X	
6	Highway 101 Air Quality Setback	X	X	X	
7	SB 375/Housing Element Update	X	X	X	
8	Climate Action Plan	X	X		
9	Safety Element	X	X		
10	Adaptive Management Program	X	X	X	X
11	Emergency Shelter Zoning	X			
12	Building Height Over 45 Feet	X			
13	Alternative Transportation Demand Analysis	X			
14	Arts Master Plan	X			
15					
16					
17					

¹ Fiscal Year is from July 1 to June 31st.