
Implementation of AB 2188 Solar Energy Permits law

Proposed Milestones and Timeline*
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30-Day Ord Implementation
City Council 2nd Reading
City Council 1st Reading
Final Ordinance Committee Review
Stakeholder Check-In
City Attorney Drafts Ord
Stakeholder Advisory and Kickoff Mtg
Ordinance Committee Discussion

* this represents the most expedicious timeline possible
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