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Grant applications are due by May 20, 2016 at 5 pm.

APPLICANT INFORMATION 

Applicant name (agency): City of Santa Barbara 

Address: 630 Garden Street, PO Box 1990, Santa Barbara, CA 93102 

Contact name: Debra Andaloro Title: Principal Planner 

Telephone: (805)564-5470 x2569 Fax: (805)897-1904 Email: dandaloro@santabarbaraca.gov 

Federal Tax ID#: 95-6000-787 DUNS #008-717-3634 

Person authorized to sign grant agreement and amendment: 

Name: George Buell 

Application prepared by: Name: Debra Andaloro 

Signatur�::UQ � 

1 

Title: Community Development Director 

Title: Principal Planner 

Date: 5/20/2016 

ATTACHMENT 1



2 

PROJECT INFORMATION 

Project title: Local Coastal Program Update Completion Project 

LCP/ LCP Segment: City of Santa Barbara (City segment) 

Project location:  City / Geographic area: Santa Barbara County: Santa Barbara 

Project timeline:  Start date: 1/1/2017 End date: 9/28/2018 

MAPS AND PHOTOS 

Applications must include a map showing the planning area for the project. Additional photos or 

maps may be included as attachments if needed to illustrate the proposed project. Please note: 

any photos and maps you submit are subject to the unqualified and unconditional right of the 

State of California to use, reproduce, publish, or display, free of charge. Please indicate if 

crediting is requested for the photos and/or maps. 

APPLICATION MATERIALS 

1. PROJECT DESCRIPTION. Provide a clear description of the proposed project organized

under subheadings to describe how the project will address the priorities and criteria. This

section should be no more than 5- 7 pages in 12 point font, single-spaced, and should include

the following:

a. Goals and Objectives: Describe the specific project goals and objectives to be

achieved.  Goals and objectives should be specific for each year of the work plan

presented.  Recipients will be required to submit progress reports in which progress

against these goals and objectives will be reported.  Include a description of how you

will accomplish each objective, and how your objectives will accomplish your goals.

b. Approach: Identify specific tasks to be accomplished; explain the technical approach

needed to accomplish the tasks; identify the roles of partners and cooperators; and

identify potential obstacles to successful completion of the goals and objectives.

Describe how stakeholders will be involved in the planning or assessment process. If

the project includes partners, the roles and responsibilities of the partners must be

clearly identified.
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City of Santa Barbara 
Local Coastal Program Update Completion Project - Project Description 

A. Goals and Objectives

The project will allow the City of Santa Barbara to continue and complete a Local Coastal Program (LCP) 
update, which was initially funded in Round 1 of the CCC’s LCP Planning Grant Program. The City has 
worked diligently and collaboratively with CCC regional staff over the last two years.  At this point, the 
City has received extensive written comments on its preliminary draft Land Use Plan (LUP) Amendment. 
The City is in the process of addressing these comments and anticipates working with CCC staff toward a 
Draft LUP Amendment ready for public review by the end of 2016, with funding provided outside of this 
grant request.  The City will continue to process the Draft LUP Amendment through certification while 
simultaneously undertaking two programs to address Sea Level Rise Adaptation and Lower-Cost Visitor-
Serving Accommodations that would result in subsequent LCP Amendments. 

The scope of the Draft LUP Amendment has significantly expanded since the project was initially funded 
two years ago and now includes what amounts to a complete overhaul of the City’s Land Use Plan and 
significant changes particularly in the area of biological resources, bluff development, and other 
sections. Given this, a more extensive public outreach program is needed for the comprehensive LUP 
Amendment.   

Additionally, in the course of the technical work and consultations with CCC staff over the last two years, 
it has become clear that significant additional technical study, analysis of policy and implementation 
options, stakeholder involvement, and outreach and education are needed in the areas of sea level rise 
adaptation and preservation of lower-cost visitor serving accommodations. The City will conduct a 
comprehensive Sea Level Rise Adaptation Plan and additional research and technical studies to develop 
LUP policies and implementation plan (IP) ordinance amendments focused on these two issue areas and 
also develop stakeholder and public outreach programs specific to these areas. 

The primary goals of the project are: 1) to bring the City’s LCP into conformance with the Coastal Act by 
developing robust policies in the Land Use Plan and revising or adding new ordinances as appropriate to 
the Implementation Plan; and 2) to educate and actively engage the public, including low income and 
underserved communities, on the City’s overall LCP Update efforts and build broad community support 
for adoption of the LCP. 

Specific objectives are detailed below. 

Objective 1: Innovative and Engaging Outreach Plan 
The City comprehensively revised its General Plan in December 2011, after several years of research, 
public participation, and Planning Commission and City Council workshops. Major policy updates were 
made to all elements of the General Plan, including Land Use, Housing, Environmental Resources, 
Circulation, Public Services, and Open Space, Parks and Recreation, as well as the addition of a new 
Economy and Fiscal Health Element. A new Historic Resources Element and a new Safety Element were 
adopted in 2012 and 2013 respectively, and the City’s first Climate Action Plan was adopted in 2012. In 
January 2014, the LCP Update work effort was begun to integrate updated General Plan and Climate 
Action Plan policies into the LCP Land Use Plan, update land use and zoning map changes initiated as 
part of the General Plan Update into the LCP, and ensure the LCP reflects current conditions and 
conforms with the Coastal Act.  
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Through the process of forming preliminary drafts of the Land Use Plan Amendment with CCC staff, the 
City identified a number of significant and many moderate and minor shifts in policy direction from the 
existing LCP, as well as from the adopted General Plan, that would be required.  In particular, there were 
significant new and more detailed policy language being considered in the areas of biological resources, 
visitor serving uses, coastal hazards, bluff development, and public services and facilities. Therefore, the 
City finds that it is necessary to conduct additional outreach to educate and engage the public regarding 
the coastal zone, the Coastal Act, and these policy choices and build a broad level of community support 
for the LCP. The City proposes to conduct an Innovative and Engaging Outreach Plan for Round 3 Grant 
support.  

Components of the Outreach Plan will include stakeholder meetings, online surveys, a series of 
educational workshops for each of the major policy areas to be discussed, and an open house and 
workshops for public release and adoption of the draft LCP Amendments. The Outreach Plan will be 
designed to be inclusive of all communities and stakeholders and will make special efforts to involve low 
income and underserved groups that do not traditionally participate in local planning efforts. These 
components will achieve Project Goal 2 by engaging the community and strengthening its sense of 
ownership of the LCP. 

The Outreach plan would include public outreach for the LUP Amendment currently under 
development, in addition to stakeholder involvement and public outreach for the Sea Level Rise 
Adaptation Plan and lower-cost visitor serving accommodation policy development program described 
below.  Currently it is anticipated that the LCP Amendments resulting from the Sea Level Rise Adaptation 
Plan and Lower-Cost Visitor Serving Accommodation Program would be processed subsequent to the 
current comprehensive LUP Amendment in development.   

Objective 2: Sea Level Rise (SLR) Adaptation Plan 
As part of the LCP Update funded by the Round 1 Grant, the City was not funded for SLR modelling or a 
detailed vulnerability assessment. Instead, the City reviewed available technical information, including 
the best available erosion and coastal storm flood SLR modeling and maps and a SLR Vulnerability 
Assessment Project completed by University of California Santa Barbara (UCSB) Bren School Masters 
students that was limited in scope. The SLR modeling and maps were the products of an effort 
undertaken by the County of Santa Barbara for the entire South Coast, plus a more refined modeling 
effort undertaken by the City at its own expense. Based on this data and other technical information, a 
preliminary draft of a Coastal Hazards section of the LUP was completed and submitted to CCC staff that 
includes basic project review processes and broad policy standards for new development.   

However, the City was unable to develop detailed adaptation strategies and development standards for 
the LCP. While the SLR modeling proved very useful as a starting point for further analysis, the data 
revealed that a few major pieces of infrastructure greatly impacted very large areas of flooding in the 
City. Investigation into the adaptation options for this flooding would need to be considered 
programmatically rather than on a project-by-project basis.  Additionally, the vulnerability assessment 
conducted by the Bren School students was not detailed enough to fully inform decision-making.  
Further, it became clear that economic analysis of vulnerable areas and adaptation options could 
potentially significantly change the City’s policy direction on adaptation, particularly in the longer term 
when cleanup and repair costs could potentially exceed the costs of retreat. 

The City would now like to pursue a comprehensive adaptation plan that includes a detailed 
vulnerability assessment and analysis of the economic and fiscal impacts, environmental consequences, 
and feasibility of various adaptation strategies.  Given the implications of some adaptation options, the 
City would like to pursue early stakeholder involvement that includes elected officials and public 
outreach in all stages of development of the plan.  CCC staff have reviewed the general scope of this 
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adaptation plan as part of consultation on the Draft LUP Amendment and would like it completed within 
five years of adoption of the LUP Amendment.   

The final product of this objective will be the development of adaptation strategies and policy options, 
and ordinances, including: 1) the development of draft policies, development standards, and updated 
hazard maps for inclusion in the City’s LUP and IP; and 2) a framework for potential mitigation programs 
for sandy beach losses and adverse impacts on coastal access and resources, funding mechanisms to 
prepare for investments in SLR adaptation and monitoring, and an implementation timeline for 
decisions, funding, and actions as triggered by SLR over anticipated thresholds. This will accomplish 
Project Goal 1 by establishing new and robust LCP policies and implementing ordinances of the IP 
consistent with the Coastal Act. 

Objective 3: Policy Development for Lower-Cost Visitor Serving Accommodation 
During the development of preliminary working draft policies for the Visitor Serving Uses section of the 
LUP, CCC staff recommended a detailed set of LUP policies, including a ten-step methodology to define 
“lower-cost” when referring to overnight accommodations, a requirement to replace 25% of any 
removed existing lower cost overnight accommodations, and a significant in-lieu mitigation fee if it is 
not feasible to provide lower cost facilities on or off-site for both new development and redevelopment 
of higher-cost overnight accommodations. These policy suggestions substantially expand upon and 
change existing LUP policies and have not been evaluated by City staff, decision-makers, stakeholders, 
or the public. Furthermore, the City’s preliminary research has found that the suggested methodology 
raises significant issues as proposed. Therefore, the City will conduct data collection, research, an 
economic analysis and outreach towards developing robust policies reflecting local conditions.  This will 
accomplish Project Goal 1 by establishing new and robust LCP policies and programs regarding lower-
cost accommodations, and Project Goal 2 by engaging stakeholders and the community to build support 
for these policies and programs. 

B. Project Approach

Task 1: Innovative and Engaging Outreach Plan 
An innovating and inclusive outreach campaign will be conducted to engage the community and foster 
meaningful conversation about the future of the City’s Coastal Zone. It is imperative that extensive 
outreach be conducted to educate the community, address concerns, evaluate ideas, and establish 
preferences to successfully move the LCP update process forward. Low-income and underserved 
communities will be actively encouraged to inform the decision-making and adaptation planning 
process, and accommodations will be made for Spanish speakers. The coordinated outreach effort will 
be conducted through different avenues, allowing for public input throughout the project process, as 
described in more detail below.  The tasks below would be used for outreach associated with the 
current LUP Amendment, as well as the Sea Level Rise Adaptation Plan and Lower-Cost Visitor Serving 
Accommodation work programs described in detail below. 

1.1   Stakeholder Engagement 
Key stakeholder groups will be engaged throughout project implementation by way of an online survey 
that gauges existing knowledge, preferences and priorities moving forward; individual stakeholder 
meetings; and, an accessible website that includes reports, maps, meeting notices and outcomes, and 
other relevant information. Key deliverables include: Survey URL, website URL, screenshots, and 
summary of input received. Results will be posted on the project website. 

1.2   Workshop Series 
At least five (5) workshops will be conducted to educate the public about relevant project topics, solicit 
concerns, and establish preferences and priorities. Potential topics include: The Santa Barbara Coastal 



6 

Zone, the California Coastal Act, and the history of the City’s LCP; known issue areas that require further 
study; ESHA, creeks, wetlands, and potential changes to existing biological resources buffers and 
allowed uses; sea level rise (SLR) and potential vulnerabilities, SLR adaptation options, and new technical 
studies and mapping; and, lower-cost visitor serving accommodations. Key deliverables include: 
Workshop notices, workshop materials, list of attendees, and summary of input received. Results will be 
posted on the project website. 

1.3   Public Release of Draft Documents 
To ensure a meaningful community dialogue, multiple opportunities for preliminary draft document 
review and public comment will be established to stimulate community feedback and provide a setting 
for the public to share concerns, ideas and preferences. These include a public open house, board and 
commission meetings, and the project website. Key deliverables include: Public open house notices, 
materials and list of attendees, board and commission notices and materials, and summary of input 
received. 

1.4   Boards, Commissions, and Council Reviews 
To solicit further community input, the draft documents will be presented to various boards, 
commissions, and council for review and action. Key deliverables include: Meeting notices, materials, 
minutes and resolutions. Results will be posted on the project website. 

Task 2: SLR Adaptation Plan 
The SLR Adaptation Plan will use as a foundation the work completed to date with Round 1 Grant 
funding, including existing conditions analyses, vulnerability assessments, SLR modeling, and maps. With 
the use of technical consultant services and the most accurate and timely (best available science) SLR 
information possible (including but not limited to CoSMoS 3.0, FEMA Pacific Coast Revised Maps and 
non-regulatory products, SBCEVA, etc.), the City and a technical consultant team will review additional 
modeling products for applicability and complete an analysis of impacts and feasible adaptation 
strategies to low-lying and coastal bluff areas in the City’s coastal zone. This information will be 
synthesized with a coastal resources economic analysis to identify the trade-offs and identify cost-
benefit analysis of a range of adaptation strategies to be used to draft policies and development 
standards for inclusion in the City’s LUP and IP. This task will be closely aligned with Task 1, Innovative 
and Engaging Outreach Plan. Specific tasks will include but not be limited to: 

 Economic and Fiscal Impacts Review:
o Obtain and update property valuation data from the County Assessor’s database to

current estimates of fair market value so that both land/structure values are accurate.
o Create an inventory of property and assigned values that are at-risk based on the

updated assessor’s database. Since government property is not assessed for property
tax purposes, assign an economic value to government property, likely replacement
cost.

o Create an inventory of roads, and other infrastructure (e.g., water, sewage) that are at
risk. Generate estimates of replacement costs for this infrastructure. Create an
economic model which estimates recreational value as a function of beach width. The
model will also incorporate other potential changes that might impact beach recreation
(e.g., loss of restrooms and other beach and visitor-serving facilities, beach access,
parking, etc.)

 Vulnerability Assessment Update:
o Examine the potential effects of storms and high water events in combination with SLR

for the near-term to 2030, midterm to 2050/60, and long term to 2100. This will
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incorporate the best available science on SLR, such as the forthcoming update to the 
Coastal Storm Modeling System (CoSMoS 3.0) for Southern California, and the CCC’s 
Final Sea Level Rise Guidance. 

o Create a dynamic model of beach ecosystem value using beach width and other
attribute data.

o Analyze the updated property valuation data from the County Assessor and the
inventory of property values that are at risk with a geospatial model of coastal
flooding/erosion, and estimate the potential loss in property value and the economic
impacts to the City’s tourism industry (i.e., loss of transient occupancy tax revenue,
tourism-related jobs, etc.)

 Adaptation Planning
o Complete an Engineering Analysis of the function and useful life of existing shoreline

protection devices, with particular attention to public infrastructure such as the Laguna
Creek Tide Gate facility.

o Evaluate the trade-offs and identify cost-benefit analysis of a range of adaptation
strategies by public and private sector. These will be categorized by costs and timeframe
for implementation, as triggered by anticipated levels of future SLR, and will be paired
with LCP and Coastal Act topics mandated by the Coastal Commission LCP Update Guide
and SLR Policy Guidance, and local circumstances.

o Other factors to be considered include impacts to coastal resources and feasibility of
options.

 Policy Development
o Form a stakeholder group to review options for adaptation strategies.
o Recommend SLR adaptation strategies (policies, development standards, and projects)

in consultation with other technical experts and outcomes and input from the
stakeholders group and public.

 Develop draft policies and development standards inclusion in the City’s LUP and IP.
Key deliverables include: Sea Level Rise Adaptation Plan, draft policies and development standards; and 
draft LCP Amendment. 

Task 3: Policy Development for Lower-Cost Visitor Serving Accommodation 
The City will develop policies consistent with Coastal Act section 30213 to protect, encourage, and 
where feasible, provide lower-cost visitor serving accommodation facilities. This task will consist of 
background research and data collection, special studies/economic analysis, and policy development. 
Specific tasks will include but not be limited to: 

 Research

 Data Collection

 Special Studies/Economic Analysis

 Policy Development
o Form a stakeholder group to review options for policies and programs for preservation

and development of lower-cost facilities. The stakeholders will include City staff,
hotel/motel owners and operators, travel/tourism groups, Chamber of Commerce, and
potential regional partners (County of Santa Barbara, cities of Goleta and Carpinteria,
California State Parks, Hosteling International).

o Develop draft policies and programs for inclusion in the City’s LCP. City staff will work
collaboratively with CCC staff and sufficient time will be built into the schedule to
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discuss draft language with CCC staff before release to the public. Key deliverables 
include: consultant reports, draft policies, and draft LCP Amendment. 

Task 4: Technical Assistance 
Our experience with the previous round of grant funding and development of the preliminary draft LUP 
Amendment has shown us that it is often necessary to support research into questions and issues that 
arise during the LCP Amendment processes with technical assistance from consultants.  The purpose of 
this task is to support all aspects of the proposed LCP Amendments and work programs with additional 
technical support that may be needed through the process.  This would be directly related to issues 
raised through consultation with CCC staff, public outreach, or City processes and may include 
assistance from biologists, hydrologists,  geologists, coastal engineers and scientists, climate modelers, 
economists, industry research, etc.  Key deliverables include: consultant memos and/or reports.   

Task 5: Project Management 
This task will cover staff time related to issuing RFPs for consultant assistance, directing the consultant 
teams, and administration of the consultant contracts and CCC grant. All staff time for this task will be 
provided as in-kind support. Key deliverables include: RFPs and contracts for consultants; customary 
grant administrative records; Quarterly Grant Progress Reports for CCC. 

C. Grant Priorities and Criteria

1. Public Benefit/Significance

The proposed project for Round 3 Grant Funding will be of considerable statewide significance as it will 
develop a pioneering set of policies and ordinances for SLR adaptation and lower-cost visitor serving 
accommodation. The City has been a leader in climate change adaptation response, as shown in the 
policies and strategies of the City’s 2010 PlanSB FEIR, 2011 General Plan Update, 2012 Climate Action 
Plan (CAP), and particularly in the 2015 UCSB Sea Level Vulnerability Assessment Report. The SLR 
Adaptation Plan (Task 2) will build upon the LCP Update work efforts that were funded by the Round 1 
Grant. Most notably, these include regional coordination on hazard modeling and vulnerability 
assessment with the County of Santa Barbara, City of Goleta, the Goleta Slough Management 
Committee, and Santa Barbara Coastal Ecosystem Vulnerability Assessment (CEVA) project.  

Another statewide priority of the Coastal Act is the preservation and development of lower-cost visitor 
serving accommodation. Task 3 will serve as an example to other coastal jurisdictions on how to 
implement the broad direction of this Coastal Act priority in the context of local and regional economic 
conditions, and how to engage local stakeholders as partners in furthering this goal.  

Together, the focused development of these two issue areas will maximize public benefits of the City’s 
coastline. Task 2 will provide a framework for making decisions and weighing options in light of future 
SLR for protecting the City’s coastal resources, including shoreline parks and beaches, public coastal 
access facilities such as Cabrillo Boulevard (a scenic highway) and the coastal bike path, Stearns Wharf, 
the City harbor, and all of the visitor-serving amenities and commercial activities found along the City’s 
waterfront area. It will also inform policymaking for protecting priority land uses such as coastal-
dependent activities (e.g., harbor activities and commercial fishing) and Environmentally Sensitive 
Habitat Areas (such as Arroyo Burro Creek and Andree Clark Bird Refuge). Task 3 will ensure that the 
broadest spectrum of the public can access and enjoy the California coast. This will result in a significant 
public benefit and supports the implementation of Coastal Act section 30213.  

The Innovative and Engaging Outreach Plan (Task 1) will ensure a high level of public engagement and 
participation in the development of the LCP Update, especially for policy development for Tasks 2 and 3. 
Multiple opportunities for public education and input on issues will be provided throughout the LCP 
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Update process. Key stakeholder groups will be engaged, and low-income and underserved communities 
will be actively encouraged to inform and participate in community planning and decision-making. 

2. Relative need for LCP Update/Extent of Update

The Land Use Plan (LUP) component of the City’s LCP was originally certified by the Coastal Commission 
in January 1981, and no comprehensive updates have occurred in the 35 years since plan adoption. The 
work effort funded by the Round 1 Grant has made great strides in updating the LUP to incorporate the 
City’s current plan documents, policies and conditions. The proposed Round 3 Grant project will provide 
the City with a foundation for meeting and adapting to the challenges posed by SLR and for preserving 
lower-cost visitor accommodation facilities well into the future. Task 2, the SLR Adaptation Plan and 
associated actions, will allow the City to make policy choices and implement programs to plan for and 
accommodate projected SLR impacts for the near-term to 2030, midterm to 2050/60, and long term to 
2100. Task 3 will allow the City to engage with stakeholders and the public in formulating policies and 
programs to support and strengthen the viability of lower-cost facilities for overnight visitor 
accommodation. Together, the proposed grant tasks will aid in comprehensively updating the LCP and 
making it a robust and long-lasting planning tool. 

3. Addressing the Effects of Climate Change

As described above, Task 2 (the SLR Adaptation Plan) specifically will address the effects and impacts of 
sea level rise as a result of climate change. This task will build further upon a substantial body of work 
accomplished with the Round 1 Grant by specifically evaluating economic impacts to the City’s coastal 
resources and coastal-dependent industries, and formulating a suite of adaptation strategy choices for 
public consideration. The SLR Adaptation Plan will follow the CCC Sea Level Rise Policy Guidance.  The 
results of Task 2 will serve as a model for other jurisdictions for analyzing vulnerability to SLR and 
tailoring adaptation responses to a specific locality.   

4. Likelihood of Success/Effectiveness
The City is committed to completing the LCP Update currently in progress. City staff has coordinated 
with CCC District staff on a frequent basis for consultation on working drafts of the LUP and to share 
best practices. The result is that today the City has completed a full preliminary draft of the LUP, and 
CCC staff has identified specific areas for policy and ordinance development in the preliminary draft that 
need further revision. The proposed grant project for Round 3 funding will support three key important 
tasks for updating the LCP that are specific and focused in scope. The proposed grant project will 
continue the close coordination between the City and the CCC, as well as establish a robust program for 
public engagement with stakeholders and the public. 

5. Workload
The proposed grant project will result in a certified LCP document that is detailed and updated with 
current baseline conditions and detailed policy direction with development standards. This will directly 
improve the efficiency of the development review process by making policies, standards, and 
procedures clearer and easier to understand for all users of the LCP, including permit applicants, City 
staff and decision-makers, and the CCC.  It will also ensure more consistent application and 
interpretation of policies that will lead to reductions in appeals. 

6. Project Integration/Leverage/Matching Funds
The City has invested nearly two and a half years and well over $750,000 of its own funding, including in-
kind staff funding and additional SLR modeling, into an update of its LCP. The existing LUP has been 
completely rewritten cover-to-cover and while this additional effort has allowed the City to delve into 
some coastal and resource issues further than initially anticipated, it has also resulted in significant 
expense and time delays. The City Council and City leadership are fully committed to this project in 
order to ensure consistency with the Coastal Act, protect coastal resources and access, and has 
established a vested interested in seeing the LCP Update through certification at the CCC. 
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B. WORK PROGRAM AND SCHEDULE. Provide a work program and schedule for

implementation of the project, including anticipated benchmarks for LCP and or LCP

amendment development and review for the project, using the template provided below.

Work must be completed on or before September 28, 2018.

SCHEDULE 
Proposed starting date: 1/1/2017 

Estimated completion: 9/28/2018 

WORK PROGRAM 
Task 1: Innovative/Engaging Outreach Plan Start Date – End Date 

1.1 -  Stakeholder Engagement 1/1/17 - 9/28/18 

1.2 -  Educational Workshop Series 1/1/17 - 3/31/18 

1.3 -  Public Release of Drafts 1/1/17 - 5/31/18 

1.4 -  Board, Commission, and Council Reviews 1/1/17 - 9/28/18 

Task 1 Deliverables: Project website, public workshops, 
public release of draft documents 

1/1/17 - 5/31/18 

Tasl 2 - SLR Adaptation Plan 

2.0 - Project Kickoff 1/1/17 - 4/30/17 

2.1 – Economic and Fiscal Impacts Review 5/1/17 - 9/30/17 

2.2 - Vulnerability Assessment Update 4/1/17 - 11/30/17 

2.3 - Adaptation Planning And Fiscal Analysis 10/1/17 - 4/1/18 

2.4 - Policy Development 3/1/18 - 9/28/18 
Task 2 Deliverables: Sea Level Rise Adaptation Plan, draft 
policies and development standards; and draft LCP 
Amendment. 

1/1/17 - 9/28/18 

Task 3: Visitor Serving Accommodation Policy 
Development 

3.1 -  Project Kickoff 1/1/17 – 4/30/17 

3.2 – Data Collection and Research 5/1/17 – 8/31/17 

3.3 -  Special Studies/Economic Analysis 9/1/17 – 4/30/18 

3.4 -  Policy Development 4/1/18 - 9/28/18 

Task 3 Deliverables: Consultant reports, draft policies, and 
draft LCP Amendment. 

1/1/17 - 9/28/18 

Task 4: LCP Technical Assistance 1/1/17 – 9/28/18 

Task 5: Project Management 1/1/17 – 9/28/18 

Please list (1) all significant and pertinent project benchmarks related to the project for which 

funds are being requested, (2) expected dates for reaching or completing those steps. These 
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will be used in monitoring grant progress and in grant reporting under approved grant 

agreements. 

BENCHMARK SCHEDULE 

ACTIVITY COMPLETION DATE 

SLR Adaptation Plan completed 4/1/18 

Visitor Serving Accommodation Study completed 4/30/18 

Board/Commission/Council Review completed 9/28/18 

Draft LCP Amendment completed 9/28/18 

C. BUDGET. Please provide a proposed budget, including the funding request, total

project cost, estimated costs per task, funding sources, and in-kind services.

APPLICATION BUDGET INFORMATION

Funding Request: $298,252 Total Project Cost: $537,991 

If multiple funding sources are being used, in the funding sources matrix below, list the 

major tasks of the proposed project and indicate the estimated cost of each, including source 

of funding for task. These tasks should correlate with your overall Work Program. An 

example follows the matrix. 

PROJECT FUNDING SOURCES 

Task 

Number Task Name 

Allocation of total cost among all funding 

sources 

Total 

Cost 

Applicant’s 

Funding 

LCP 

Grant 

Funding 

Other 

Funds 

Other 

Funds 

(define 

below) 

1 

Innovative & 

Engaging 

Outreach Plan 

$117,501 $75,282 $42,219 

2 
SLR Adaptation 

Plan 
$278,322 $76,373 $201,948 

3 

Visitor Serving 

Accommodation 

Policies 

$49,557 $17,457 $32,100 
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4 
LCP Technical 

Assistance 
$45,092 $32,732 $12,360 

5 
Project 

Management 
$47,520 37895 9625 

TOTAL $537,991 $239,740 $298,252 $0 $0 

OTHER FUNDING SOURCES (NOT INCLUDING IN-KIND SERVICES) 

Double-click on table to edit in Excel.  

Source of funds  $ Amount

Status (Committed, Applied, 

etc)

TOTAL -$  

In-kind Services: $239,739 

In-kind services or contributions include staff time, volunteer time and materials contributed to 

the project. Please describe and estimate value, and differentiate between expected in-kind 

contributions and contributions (work or other types of contributions) already 

obtained/completed. 

BUDGET SUMMARY 

Grant Application Budget Form 

Please use the following form to fill in your estimated budget. Double click on the table to open 

in excel. Fill in the fields shaded in blue.  
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Applicant's 

Funding

CCC Grant 

Funding

OPC 

Grant 

Funding

Other 

Funds

Personnel

Salaries and wages1 $165,694.62 $47,206.97

Benefits2 74,044.41$    $13,855.25

Total Personnel 239,739.03$  61,062.22$    -$    -$    

Consultants3 221,020.08

Subcontractor A

Subcontractor B (etc.)

Total Consultants -$    221,020.08$  -$    -$    

Operating Expenses

Postage/Shipping 1,200.00$      

Supplies/Materials4 6,360.00$      

Travel5

Indirect Costs6 8,610.00$      

Total Operating Expenses -$    16,170.00$    -$    -$    

Total Budget 239,739.03$  298,252.30$  -$    -$    

1 Attach an explanation of rate(s) and hours for each position for which funds are being requested. 
2 Amount requested for benefits not to exceed 40% of amount requested for salary or wage. 
3All subcontractors must be selected pursuant to a competitive bidding process that seeks at least three (3) bids from 

responsible bidders. 
4 Include a list of the major supplies and materials and how much they cost. 
5 Travel reimbursement rates are the same as similarly situated state employees. 
6 Indirect costs include, for example, a pro rata share of rent, utilities, and salaries for certain positions indirectly 

supporting the proposed project but not directly staffing it. 

2. A RESOLUTION FROM THE APPLICANT’S GOVERNING BODY. Please submit a

resolution that contains the following authorizations: 1) authority to submit the proposal, 2)

authority to enter into a grant agreement with the California Coastal Commission if the grant

is awarded, and 3) designation of the applicant’s authorized representative (name and title). A

sample resolution is provided as Attachment A.

SUBMISSION DATES 

Applications are due May 20, 2016. Application packets must be RECEIVED by 5pm May 

20, 2016. Proposals must be emailed or mailed; faxed responses will not be considered.  
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If the governing body of an applicant cannot adopt a resolution similar to Attachment A of the 

application by this date, the applicant can submit the proposal with a draft resolution, provide a 

date for when the governing body will consider adoption of the resolution and submit the 

adopted resolution by 5pm June 10, 2016. All other materials must be submitted by the May 

20, 2016 deadline. Applications will not be deemed complete until an adopted resolution is 

received. Applications that do not contain a final, adopted resolution by June 10, 2016 will 

not be considered for funding. 

The Commission is expected to award grants in July or August of 2016. 

SUBMISSION REQUIREMENTS 

Please submit the completed application form, including all attachments, via email to 

LCPGrantProgram@coastal.ca.gov. Please submit all application materials as a single PDF file 

AND submit the Project Description, Work Program, Budget, and Schedule as a Word 

document. See Attachment B for a checklist of required application materials.  

If you are unable to submit via email, you may mail a CD and hard copy to the Coastal 

Commission:   

Daniel Nathan 

LCP Grants Assistant 

California Coastal Commission 

45 Fremont Street, Suite 2000 

San Francisco, CA 94105 

415-904-5251

Please note: all information that you submit is subject to the unqualified and unconditional right 

of the Coastal Commission to use, reproduce, publish, or display, free of charge. All documents 

submitted will be considered a public record upon submittal. Please indicate if credit is requested 

for any of the photos and/or maps. 

QUESTIONS 

Coastal Commission staff are pleased to assist local governments during preparation of LCP 

grant applications. Please send questions on the grant application process to Daniel Nathan, 

LCP Grants Assistant, via email at LCPGrantProgram@coastal.ca.gov, or call (415) 904-

5251. Questions regarding the LCP process and update approach should be directed to the 

relevant Coastal Commission district contact person, via phone or email. LCP Grant contacts for 

the district offices are listed below.  

mailto:LCPGrantProgram@coastal.ca.gov
mailto:LCPGrantProgram@coastal.ca.gov
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North Coast (Del Norte, Humboldt, Mendocino Counties) 

- Alison Dettmer, Deputy Director

Email: Alison.Dettmer@coastal.ca.gov, Phone: (415) 904-5200

- Bob Merrill, District Manager

Email: Bob.Merrill@coastal.ca.gov, Phone:  (707) 826-8950

North Central Coast (Sonoma, Marin, San Francisco, San Mateo Counties) 

- Dan Carl, Deputy Director

Email: Dan.Carl@coastal.ca.gov, Phone: (831) 427-4863

- Nancy Cave, District Manager

Email: Nancy.Cave@coastal.ca.gov, Phone: (415) 904-5260

Central Coast (Santa Cruz, Monterey, San Luis Obispo Counties) 

- Dan Carl, Deputy Director

Email: Dan.Carl@coastal.ca.gov, Phone: (831) 427-4863

- Susan Craig, District Manager

Email: Susan.Craig@coastal.ca.gov, Phone: (831) 427-4863

South Central Coast (Santa Barbara and Ventura Counties, and the Malibu portion of Los 

Angeles Counties) 

- Steve Hudson, Deputy Director

Email: Steve.Hudson@coastal.ca.gov, Phone: (805) 585-1800

- Barbara Carey, District Manager

Email: Barbara.Carey@coastal.ca.gov, Phone: (805) 585-1800

South Coast (Los Angeles (except Malibu) and Orange Counties) 

- Sherilyn Sarb, Deputy Director

Email: Sherilyn.Sarb@coastal.ca.gov, Phone: (562) 590-5071

- Teresa Henry, District Manager

Email: Teresa.Henry@coastal.ca.gov, Phone: (562) 590-5071

San Diego (San Diego County) 

- Sherilyn Sarb, Deputy Director

Email: Sherilyn.Sarb@coastal.ca.gov, Phone: (619) 767-2370

- Deborah Lee, District Manager

Email: Deborah.Lee@coastal.ca.gov, Phone: (619) 767-2370

ALTERNATE CONTACT 
Madeline Cavalieri, Manager, LCP Grants 

Email: Madeline.Cavalieri@coastal.ca.gov, Phone: (831) 427-4863 

mailto:Alison.Dettmer@coastal.ca.gov
mailto:Bob.Merrill@coastal.ca.gov
mailto:Dan.Carl@coastal.ca.gov
mailto:Nancy.Cave@coastal.ca.gov
mailto:Dan.Carl@coastal.ca.gov
mailto:Susan.Craig@coastal.ca.gov
mailto:Steve.Hudson@coastal.ca.gov
mailto:Barbara.Carey@coastal.ca.gov
mailto:Sherilyn.Sarb@coastal.ca.gov
mailto:Teresa.Henry@coastal.ca.gov
mailto:Sherilyn.Sarb@coastal.ca.gov
mailto:Deborah.Lee@coastal.ca.gov
mailto:Madeline.Cavalieri@coastal.ca.gov
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ATTACHMENT B - APPLICATION CHECKLIST 

A complete Grant Application Packet includes the following components. Please submit all 

documents in a single PDF file and the Project Description, Work Program, Budget, and 

Schedule as a Word document, as noted below. It is very important to receive the PDF file 

and a Word document for efficiency in preparing grant agreement documents. Thank you 

for your attention to these important components of the application.  

 Signed LCP Grant Application Form (.pdf)

 Project Description (.doc)

 Work Program, Budget, and Schedule (.doc)

 Signed Resolution (.pdf)

 Supplemental Form(s)

 All documents combined into a single PDF file (.pdf)

Attachment B 



RESOLUTION NO. __________ 

A RESOLUTION OF THE COUNCIL OF THE CITY OF 

SANTA BARBARA SUPPORTING A GRANT APPLICATION 

TO UPDATE THE CITY OF SANTA BARBARA LOCAL 

COASTAL PROGRAM (LCP) TO COMPLETE A 

COMPREHESNIVE UPDATE TO THE LAND USE PLAN 

AND ADDRESS SEA-LEVEL RISE ADAPTATION 

WHEREAS, the Budget Act of 2015 provides an appropriation of $3 million for Coastal 

Commission grants in FY 15-16 to local governments to support Local Coastal Program 

(LCP) planning, and  

WHEREAS, the California Coastal Commission, under the authority of the California 

Coastal Act, may provide financial assistance to support coastal planning and has 

approved a competitive grant program to provide such financial assistance for LCP 

planning; and 

WHEREAS, the goal of the grant program is to develop new or updated LCPs in 

conformance with the California Coastal Act and to reflect current circumstances and 

new scientific information, including new understandings and concern for the effects of 

climate change, and 

WHEREAS, grant proposals submitted under this grant program must complete land 

use plan and/or zoning work to either achieve submittal for certification of a Local 

Coastal Program (LCP) or an Area of Deferred Certification (ADC) or of an LCP 

Amendment to significantly update a certified LCP or LCP segments, including with 

special emphasis on effects of climate change and sea-level rise; 

WHEREAS, the City of Santa Barbara has an effectively certified LCP; and 

WHEREAS, the City of Santa Barbara desires to pursue a project that would result in 

the completion and submittal for certification by the California Coastal Commission of an 

Amendment to update the LCP in part,  

WHEREAS, the City of Santa Barbara commits to and agrees to fully support a planning 

effort intended to update a certified LCP pursuant to the provisions of the California 

Coastal Act, with full public participation and coordination with the Coastal Commission 

staff. 

NOW, THEREFORE, BE IT RESOLVED, that the Council of the City of Santa Barbara 

hereby: 



1. Directs the City of Santa Barbara Community Development Department staff to

submit the grant application package to the California Coastal Commission to

provide financial and planning assistance, under authority of the California

Coastal Act, in the amount of $300,000 to fund the project more particularly

described in the grant application package.

2. Authorizes the City Administrator, or said designee, of the City of Santa Barbara,

to execute, in the name of the City of Santa Barbara, all necessary applications,

contracts and agreements and amendments thereto to implement and carry out

the grant application package attached hereto and any project approved through

approval of the grant application.



RESOLUTION NO. __________ 

STATE OF CALIFORNIA ) 

) 

COUNTY OF SANTA BARBARA ) ss. 

) 

CITY OF SANTA BARBARA ) 

I HEREBY CERTIFY that the foregoing resolution was adopted by the Council of 

the City of Santa Barbara at a meeting held on June 7, 2016, by the following roll call 

vote: 

AYES: 

NOES: 

ABSENT: 

ABSTAIN: 

IN WITNESS WHEREOF, I have hereto set my hand and affixed the official seal 

of the City of Santa Barbara on June 7, 2016. 

________________________________ 

Gwen Peirce, CMC 

City Clerk Services Manager 

I HEREBY APPROVE the foregoing resolution on June 7, 2016. 

________________________________ 

Helene Schneider 

Mayor 



Rate Explanation

LCP Grant Hourly Wages Salary Benefits Total Hours Total

Planning Tech I I $29.76 $8.74 $38.50 1586 $61,062.22
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